Hilliard Civic & Cultural Arts Center
5425 Center Street Hilliard OH 43026

Bidding Request for Information (RFl) Log

dkARCH Date Rec'd Contractor
RFI#
1 11/4/2015 American Made Heating & Cooling
2 11/4/2015 American Made Heating & Cooling
3 11/4/2015 American Made Heating & Cooling
11/13/2015

Contractor
RFI#
Q1
Q2
Q3

Question

On phase 1 of the project, | see a split system condenser at
the back of the building sitting out from the building about
15’. Can we include that on the 2™ phase due to the fact
that the privacy fence will not be installed until the

2" phase? My concerns are the unit will be sitting there in
plain sight for thieves to carry it off, also, | know it’s to be
secured to the sidewalk, but that does not keep someone
from cutting out the copper and brass from the unit. Also,
could that condenser be moved closer to the building?

| would like to stop the line set going to the unit just inside
the outside wall, so as we do not have copper in plain sight
for someone to steal.

Concerning the rooftop unit, can you shed some light as to
why there will be an exhaust fan in the return duct?

Date Response

11/10/2015

11/10/2015

Response

A bid addendum was recently issued extending the bid
deadline to 12/3/2015 to allow contractors to include
estimates for both phases. This is being coordinated by the
City, so please contact them on the details. The condenser
& associated electrical and plumbing is Phase 1A. The RTU
and associated electrical, plumbing, and distribution is
Phase 1B. The City plans on issuing a contract that includes
both phases (Phase 1A and Phase 1B) to the contractor and
running the project as one project . Therefor it will be the
contractor's schedule that will determine when various
items of work are to be done.

See answer to Q1. (dkARCH RFI#1)

11/11/2015 This is for the powered exhaust feature of the unit. Trane

does not have a powered exhaust fan for horizontal
discharge units.
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4 11/4/2015 Walsh Custom Builders

5 11/4/2015 Walsh Custom Builders
6 11/5/2015 Central Ohio Building
7 11/5/2015 Central Ohio Building
8 11/5/2015 Central Ohio Building
11/13/2015

RFI#001

RFI#002

RFI#001

RFI1#002

Phone Call

On Sheet A202, in Room 105 - "MULTIPURPOSE", it is noted
to remove the mezzanine, stairs, associated structural steel.
In "Appendix E - Supplemental Specification - Base Bid
Details" under section A201, it says that the "Removal of
steel mezzanine, columns, and stair in the future
multipurpose space (Room 105)" is to be excluded from the
base bid. In order to construct the Vestibule (room 104)
per Sheet A202, the stairs accessing the mezzanine would
need to be removed or altered. Please advise on if the
demolition of the mezzanine, stairs & structural steel
should be included in the base bid. If not, please provide a
detail that addresses the conflict between the stairs and the
Vestibule (room 104).

On Sheet A602, Detail A shows the profile of the 3'-4" CMU
wall at the center of the ramp and base railing. Please
advise on how the CMU wall should be attached to the slab
below, or if a footing will be required at the base of the
wall.

| see the grid system is USG 15/16” white but the specs for

the Acoustical Tiles refers to Finish schedule and | failed to
find anything in the finish schedule.

| see a spec on the 2 x 2 x %” AWI premium Grade Wall
Panels. Did you have a manufacturer in mind?

Question regarding what is in base bid versus alternate.

11/10/2015

11/10/2015

11/10/2015

11/10/2015

11/10/2015

The demolition of the mezzanine in the multipurpose room
as well as the vestibule are both excluded from the base
bid. Please refer to pages 60-64 of the "20151106
Addendum #1 Hilliard C&CAC CIP LB-09" located on the
Hilliard website and also attached here, for the description
of the items in the construction documents that are to be
included in the base bid.

A footing is not required for this wall. The vertical
reinforcing for this wall should be tied into the floor slab.

The spec for the ACT ceiling is Armstrong Second Look -
Scored, Angled Tegular. The suspension system is Prelude
15/16" Exposed Tee.

We don't have a specific manufacturer in mind. We were
thinking that these panels could be made and installed by
the millwork contractor.

Exhibit E defines the scope of the Base Bid. Alternate
"Phase 1B" is everything in the drawings not defined in the
base bid. There are two other alternates called out in the
drawings that the bidders are not required to bid. The first
is Alternate A-1 which is for the standing seam roof (TPO is
in the base bid). The second is Alternate E-1 which is for a
paging system. We are not requesting bids for A-1 or E-1 at
this time.
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10

11

12

13

14

11/13/2015

11/10/2015 Chalfant Cable Systems

11/10/2015 Thompson Building Associates

11/10/2015 Thompson Building Associates

11/10/2015 Thompson Building Associates

11/10/2015 Thompson Building Associates

11/10/2015 Thompson Building Associates

Q1-3

Q1

Q2

Q3

Q4

Q5

In review of the drawing E203 dated 8/31/15, there is a
notation for the need of “8 In. Basket Tray in Joist Space
Tight to Wall”. | have a few questions regarding this basket
tray, as follows: 1. What is the depth of the tray? Ex: 2” or
4” / 2. Any special finish for the tray? Ex: Electro-Galv.,
HDGAF, SS? / 3. Is there a detail that shows how the basket
tray in being hung tight in the joist space? Is it against an |-
Beam, etc.?

The roof is having a TPO membrane fully adhered over the
R-30in Phase |. Then we are to install the standing seam
metal roof over that membrane on Phase Il. Is this an
acceptable installation for the standing seam metal roof?
How will the standing seam roof be secured so as not to
pen

Who determines what boards are to be replaced on the
barrel roof?

The exterior doors in Lobby 100 are to be set in Phase I.

The concrete floor in Lobby 100 is to be leveled in Phase IlI.
Do we have an actual determination as to what the floor
height will be set at so that the new doors are level with the
finish floors in this room?

The exterior door for Room 112 is shown as both a single
and a double door on the prints. | am assuming we are to
change this to a double door?

Can the door hardware be Hagar?

11/11/2015

11/11/2015

11/11/2015

11/11/2015

11/11/2015

11/11/2015

1. 2" deep / 2. Black finish / 3. The basket tray will bear on
the bottom chord of the existing wood bow trusses. Any
additional intermediate supports will be hung from the
existing wood plank decking.

You are correct about the TPO roof in Phase 1A. The R-30
rigid insulation and membrane roof are in the base bid. The
standing seam roof is labeled in the latest set of drawings as
Alternate A-1. The City decided not to request a bid for this
alternate, so please ignore it. There will be no roofing work
in Alternate Phase 1B.

Any boards that have large holes in them, 2" or greater
should be replaced. Many of the boards show water stains.
Those boards can remain.

Coordinating with the architect, the contractor will need to
determine this "actual" height based on the crown of the
existing floor.

Door 112 is a single door. The door schedule and floor plan
reflect this properly.

Hagar is acceptable manufacturer for hinges. See the
specifications in the drawings for the accepted
manufacturers for specific door hardware. We will allow
door hardware substitutions that meet the full
specifications. We would review these as a part of the shop
drawing process.
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15

16

17

18

19

20

11/13/2015

11/10/2015 Thompson Building Associates

11/9/2015 Walsh Custom Builders

11/9/2015 Walsh Custom Builders

11/12/2015 GHM, Inc. - Kimberly Wilson

11/12/2015 GHM, Inc. - Kimberly Wilson

11/12/2015 GHM, Inc. - Kimberly Wilson

Q6

Q1 City

Q2 City

Q3 City

Q4 City

Phone Call

There will be additional asphalt patching at the front of the
building not listed on the prints. We are to removed
everything across the front of the building out to 20’ from
the building but the existing ramp and sidewalks for the two
man doors to Room 105 extend beyond this 20’ line.

Received the Addendum late on Friday, was just unsure if |
understood correctly. From the
addendum:

2.4. UPDATED ENGINEER ESTIMATES:

2.4.1. BASE BID - $392,000.00 — no change

2.4.2. Alternate #1 - PART 1B - $466,300.00 - NEW

2.4.3. BASIS OF AWARD Total of Base and Alternate 1 -
$858,300 - NEW

Does this mean that bids only including the Base Bid &
Alternate #1 will be accepted? In other words, if we only bid
on the base bid would our bid be null and not accepted? If
so will base bid and alternate #1 be completed under two
separate contracts?

Will the City accept a 2 step bond process? The bond for
the base bid at the time of the "Partial Notice to Proceed"
and Notice of Award. Then the final portion of the bond
once the full notice to proceed is issued in 2016.?

Was the bid date extended?

Is the City Tax exempt? Question on Article 29.

29. TAXES

29.1 The Contractor will pay all sales, consumer, use,
income and other similar taxes required by the law of the
place where the work is performed.

Is there a style and color specification for the carpet?

11/11/2015

11/12/2015

11/12/2015

11/12/2015

11/13/2015

This is correct. Any of the demolished site features like the
ramp and the sidewalks will have to be patched with
asphalt beyond 20' from the building.

The Project will be awarded based on the combined totals
of the base bid and Alternate 1 (a s provided for in
Addendum #1). All bids must include the Base and
Alternate 1 bid totals as the basis of award. Any bid
submitted not conforming to this will be considered non
responsive.

The City has reviewed the 2 step bonding process and is of
the opinion it is one contract with one bond required with
the bid. Itis a common practice to have a partial notice and
subsequently a full notice to proceed. The City will have the
contract fully funded within 60 days of the bid opening and
will then issue the Full Notice to Proceed. The Completion
date is a single date for both parts.

See it was per addendum #1 issued and available through
Plan Key.

The City is exempt from sales tax and the successful bidder
will be provided an appropriate Sales Tax Exempted
Certificate by the City upon award and execution of the
contract.

Shaw Contract Group, Broadloom Carpet, "Signed"
Collection. Color to be determined. Pricing should be
consistent for all 8 color options.
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